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14 March 1959
MEMORANDUM FOR: Contracting Officer, Development Preojects Division

THROUGH: Acting Chief, DPD, Chief R&D DPD and
Mr. Eugene P. Kiefer, DPD

SUBJECT: Coatract No. HL-4646, Approval for Coavair to
Contract for Architectural Drawings for New
Building for Project GUSTO

REFERENCES: A, Memorandum for DD/P, dated 11 March 1959,
same subject (GUS-.0171)
B. Memeoraadum {or the Record, dated 12 March
1959, from C/R&D/DPD, subjectl’GUSTO Facilities "
{GUS-0176) ,
C. Nots to DD/P, frem Mr. Kiefer DPD, dated
13 March 1959, subject "New Building for Project
GUSTO".
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1. Reference A recommends immediate approval of $67,000,00 for
srchitec cests in preparation for the construction of &
new plant at GUSTO. Raeference B coatains | |
view that ALE work should be undertakea immediately or at least no later
than 1 April if delay to the program is te be aveided. Reference C states
that "Coavair bas been advised to proceed with bullding design" which I
take to mean the ARE work in question but Mr. Kiefer belisves we should not
commit more than about $15, 000 prier to the 24 March meeting with Convair,

2. It is my view that we will be little closer to a decision as to whether
GUSTO is te proceed and with what contracter until approximately 1 April,
1 am prepared to have the ALE work begin en a medest scale at onee and to
commit $15, 000 to $18, 000 for this purpese,. I belisve the company should
be advised, however, that we desire teo put somse such limit on the expeaditure
for ARE until 1 April by which date we will advise them either to hold it wp
or to go forward with it,
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3. Ia the meaanwhile, we should make use of the 24 March meeting

to settle any misuaderstandings with Convair as to what they will oz will not
do and we should use this peried to determine finally whether & new bullding
adjascent ts their present plant is the best solutien to the preblem. I weuld
also ask the Chief, Materiel Branch to sxplore this problem with the Office
of Leogistics, without, howsver, revealing the sature of the project, name
of the company or exact lecation of the plaat, te determine thelr views as
to the best way tv secure the necessary facility.
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RICHARD M. BISSELL, JR.

Cy 1 - Addresses Deputy Directer
2-AC/DPD (Plans)
-C/R&D/DPD

4rMr, Kisfer DPD
5-C/Materiel DPD
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